
Appendix AGF Management Accounts 2022-23
Results as at 31st December
General Fund

Previous Year 
Actuals Original Budget

Latest 
Approved 

Budget Annual Total

Actual Budget Budget Actual Budget Forecast
Year to date 

Actual
Full Year 
Forecast Comment 

£k £k £k £k £k £k £k £k

Income

Investment Income -374 -400 -400 -571 -300 -1,627 -271 -1,227

Forecast annual return on Council Investments shows an anticipated y/e surplus of £1,227k, driven by the recent 
sustained rises in Bank of England base rate seen over the previous months in an effort to combat inflationary increases 
any excess income earned above a £350k income ceiling is transferred to Contingency Reserve. Base Rate has 
accordingly risen from 0.25% when budgets were initially set, to their current level of 3.50%. Revenue returns on Council 
Property Funds and loans to SDHT currently expected to match current budgets

Recharges -10,626 -12,004 -12,024 -12 -12,023 -12 2 Estimated additional External Audit fees rechargeable to the HRA offset by printing recharges

Customer & Client Receipts -6,094 -4,858 -5,593 -3,124 -3,205 -5,282 81 311

Planning fees continue to struggle this year due to the cost of living crisis, this is impacting on costs so large applications 
are not being submitted £180k and also impacts on CIL Admin income £15k. The Lifeline service is anticipating a 
shortfall of £85k against its income target for the year, this is from the lack of customer growth in the service.  There is a 
shortfall of industrial unit income £26k from occupancy levels due to condition, the approved investment programme will 
contribute to rectifying it. It is anticipated that the Trades Team will not generate any income from commercial work £50k, 
this is due to capacity in the team where the focus is on void property and responsive repairs. Recycling Credits are 
currently forecasted to be short of target by £59k, this is down to reduced green waste from the dry Summer and 
reductions in dry recycling post Covid lockdown. Car park income is estimated to show an improved position over last 
year but is £15k short of its income target and Civic Centre rental income is estimated to be £22k under budget due to 
no room hire income.  Commercial Waste Income is ahead of budget by (£71k), this is due to maintaining and increasing 
the customer base through the pandemic and recycling services available, other income generated through the Waste & 
Recycling service is expected to exceed budget by (£15k). Property Rents are currently estimated to exceed budget by 
(£25k), this is due to payment of accrued arrears for Burn Airfield being much higher than anticipated. There are smaller 
variances in Licence income (£7k), Environmental Health work (£8k) and Roundabout sponsorship (£7k).

Government Grants -9,920 -11,634 -11,731 -7,492 -8,849 -9,515 1,356 2,216
£2.271m reduction in benefit grants reflective of the current amount of benefits paid out below. (£38k), New burdens 
funding in relation to the Council Tax Rebate Scheme, Housing Benefit resource management grants (£25k) received 
offset by reduced Admin Subsidy £8k.

Other Government Grant -2,570 -1,816 -1,830 -1,424 -1,372 -1,894 -51 -64 Balance of New Burdens Council Tax Support Grant (£64k)

Other Grants/Contributions Etc -7,404 -271 -414 -223 -182 -414 -41

Total Service Income -36,988 -30,984 -31,992 -12,846 -13,908 -30,754 1,062 1,237

Expenditure

Employees 8,598 8,699 9,251 6,707 6,914 9,154 -206 -97

A £364k Vacancy factor target was set for the year and has now been achieved driven by vacancies and recruitment 
challenges to vacant posts. However, the pay award built into the budget was at 2%, but a £1,925 flat increase has been 
finalised paid to all staff (pro-rata) which has created substantial upward pressure on the budget. This position also 
includes £66k cost for pension strain and redundancy as part of the Assets Team restructure.

Premises 1,043 1,059 1,059 613 885 1,167 -271 107

£108k is for the estimated contractual inflation (RPIX @ September 22 is 12.4%) for grounds maintenance and 
additional costs for adopting the Staynor Hall estate, this increase is to be covered by S106 receipts but is increasingly 
unlikely these receipts will be received in year to offset. Inflation on Energy, a 50% estimated increase above budget for 
gas & electricity adds a £80k cost pressure, this will continue to be monitored as utility bills get paid to gauge the 
continued rise in prices. There are potential savings on NNDR charges of (£85k) across various properties, the main 
premises being the Summit (£74k) now bills have been paid for 2021/22 & 2022/23.

Supplies And Services 18,426 9,366 13,415 6,046 6,405 13,144 -359 -270

There is a net saving (£287k) to date for the waste and recycling service, including Commercial Waste, significant 
savings on commodity payments (£488k) calculated using costs for bulking, haulage, processing and the offset for 
income received for recycling materials. There continues to be a consistent high rate per tonne received for paper and 
card, this income and that for cans, plastic and glass is offset against the cost that would be levied to us by Urbaser Ltd. 
This saving is offset in part to inflation on the contract anniversary being significantly higher than budgeted (12.4% 
September 22 RPIX). Technical & Legal support bid for the procurement of a new waste service is not required (£50k) 
as the service will come back in house after the expiry of the current contract in March 2024, there is a corresponding 
reduction from the Business Development Reserve which was to be used to fund this bid. There are savings on the 
Building Control contract fee (£12k), this is from a higher than expected surplus for the final 21/22 which is netted out 
against the contract fee. There are savings on the Public Conveniences contract (£10k), Data & Systems software costs 
(£19k) and (£10k) in Business Support office running costs. There are anticipated costs for External Audit Fees £16k in 
line with expectations  for 20/21 & 21/22, £8k Internal Audit charges and an estimated shortfall in LT subscriptions £16k. 
There is a shortfall in the savings target for small procurement schemes that will not be achieved £24k. There is a 
forecasted shortfall in budget for B&B costs £18k as demands continue in providing accomodation to the homeless. 
There are also other small shortfalls in budget including Leisure consultancy costs £8k and Warden service costs £8k.

Transport 124 147 147 96 110 134 -14 -12 Various car allowance savings across services in some cases attributable to vacancies.

Benefit Payments 9,627 11,610 11,603 6,950 8,679 9,333 -1,729 -2,271
Based in line with mid year subsidy estimates, there continues to be a reduction in housing benefit claims caseload as 
Universal Credit continues to roll out, therefore rent allowances and rebates are expected to be under budget, subsidy 
income (above) is reduced in line with this.

Support Services 7,469 8,571 8,571 8,571

Third Party Payments 973 -27 964 730 723 991 7 27 The forecast variance is the net result of the funding approved to cover the expected annual costs of providing leisure 
services against the previously budget contract position.

Drainage Board Levy 1,760 1,886 1,886 1,823 1,886 1,823 -63 -63 Inflation increases anticipated when setting the budget were higher than actual levies.
External Interest Payable 75 75 75 32 56 75 -25
Contingency 1,972 1,423 1,423

Total Service Expenditure 48,095 43,359 48,394 22,997 25,658 45,815 -2,661 -2,579

Accounting - Non Service budgets

Total Accounting & Non Service Budgets -11,107 -12,375 -16,403 1,348 1,348 -15,366 1,037
Interest on cash investments exceeds the £350k cap by £987k which is transferred to Contingency Reserve, along with 
a reduced contribution from the Business Development Reserve from the Streetscence contract renegotiation bid no 
longer being required.

Net Total 11,499 13,098 -305 -1,599 -305

Year to Date Variances



Appendix AHRA Management Accounts 2022-23
Results as at 31st December
HRA

Previous Year 
Actuals Original Budget

Latest 
Approved 

Budget Annual Total

Actual Budget Budget Actual Budget Forecast
Year to date 

Actual
Full Year 
Forecast Comment 

£k £k £k £k £k £k £k £k

Income

Investment Income -65 -43 -43 -517 -474
Forecast annual return driven by the recent sustained rises in Bank of England base rate seen 
over the previous months in an effort to combat inflationary increases. Base Rate has 
accordingly risen from 0.25%  when budgets were initially set, to their current level of 3.50%. 

Garage Rents -91 -109 -109 -64 -80 -89 15 20 A shortfall in Garage income as sites have been identified and cleared for HDP schemes, the 
budget has not been reduced to reflect that position.

Housing Rents -12,111 -12,649 -12,649 -9,109 -9,223 -12,492 114 157

Ongoing shortfall in rents against budget. This follows the ongoing impact of Covid-19 on 
households, cost of living increases on families impacting on collection rates and higher than 
anticipated void levels (93 properties requiring work, 102 @ Q2). The void refurb programme is 
now well underway and all 3 successful contractors are actively working on the considerable 
amount of refurbishment issues that can't be delivered by our Trades Team, as the work 
continues we should begin to see a meaningful reduction in void numbers but will be 
dependant upon the amount and condition of property that comes back in to management.

Customer & Client Receipts -192 -153 -153 -93 -95 -170 2 -17
Income returns for alternative heating system installs (£30k) offsetting increased gas servicing 
charges in premises. Given the low number of Right to Buy sales for the year (5 to date) 
against an expected 20 for the year will have a forecasted shortfall in administration funds £13k.

Recharges -18 -18 -14 14 18
Internal rechargable works on corporate buildings have not been taking place due to Covid-19 
restrictions and prioritisation of resources available, therefore no charges raised to date in this 
financial year.

Total Service Income -12,460 -12,972 -12,972 -9,266 -9,412 -13,268 145 -296
 

Expenditure

Employees 70 75 75 55 56 75 -1 Small saving on an Enforcement Officer post, tenants participation training offset by 
Community Centre Cleaner costs.

Premises 746 792 787 498 594 828 -96 40

This is made up of a number of items.  There is an estimated shortfall in budget for Gas 
Servicing £30k, this is offset by savings on estimated solid fuel servicing (£28k) as systems are 
being replaced with gas heating and alternative systems which contributes to this saving. 
Although is is early in the year, it is anticipated there will be increased energy costs due to the 
ongoing energy crisis. Forecasts are currently assumed at 50% above budget giving a £67k 
shortfall, this will be closely monitored as the year progresses and more information becomes 
available. There is a potential net saving of approximately (£24k) across budgets for 
Responsive Repairs, Hostels & fencing offset by increased specialist cleaning costs at the 
Community Centres.

Supplies And Services 1,268 1,304 1,308 722 787 1,282 -65 -26

There are several variances that make up this balance. The use of subcontractors is currently 
forecasting a net saving of (£24k), this from reduced responsive adaptaion work trends off set 
by responsive repair contractors filling in for vacanies in the trades team, particularly 
electricians. Using subcontractors has the potential to reduce materials spend although as 
prices continue to rise this is a tentative saving (£26k). A smaill saving of (£10k) is anticipated 
on Tenant Participation services.  Based on payments to date and estimated future charges, 
the new housing system has the potential to generate savings of (£27k) on annual 
maintenance costs. The high level of voids is impacting on rents and the in house team are 
continuing to turn round the standard but numbers remain fairly consistent, but as a result of 
this work and empty property costs such as specialist cleaning and council tax charges expect 
to overspend by £60k. There are also contributions to increased corporate costs including 
External Audit fees and Bank Charges and this budget is estimated to have a £14k shortfall.

Support Services 2,788 2,816 2,836 3,031 195
The £195k saving which would be generated from the implementation of the housing system 
will not be achieved in year due to timing of the implementation of phase 2 plus continuing 
requirement of resources as a result of covid-19 and LGR.

Transport 54 148 148 103 101 130 2 -18 Estimated saving on the cost of renting vans over the year (£18k).

Debt Management Expenses 6 6 6 6

External Interest Payable 1,847 1,901 1,901 907 921 1,842 -14 -60 No borrowing anticipated to support the HDP Capital Programme in 22/23, therefore savings 
anticipated, the focus is on acquisition of property.

Contingencies 77 77 -77 Assumption that the contingency will not be required for the year. 

Provision for Bad Debts 82 278 278 278 Rent provision has been calculated as a proportion of rents to meet arrears, it is anticipated 
that there will be an impact on this as the cost of living crisis continues to impact on households.

Total Service Expenditure 6,861 7,398 7,417 2,286 2,459 7,471 -174 55

Accounting & non service budgets
Total Accounting & Non Service Budgets 5,599 5,574 5,555 5,555

Net Total -6,981 -6,952 -241 -28 -241

Year to Date Variances



Appendix B : Planned Savings

2022/23 Planned 
Savings Budget

2022/23 Planned 
Savings Actual

2022/23 Planned 
Savings Variance

£000’s £000's £000's

Transforming Suzan Harrington Process improvements /on‐line transactions High 195 0 195

Total ‐             195                 

Strategic Category Lead HRA ‐ Potential Saving Risk

The new housing/asset management system is in the process of being 
implemented and will be completed in 2022/23. The project has 
experienced resource pressures and it will take time to adapt to the new 
system, meaning minimal savings realised to date but this will be kept 
under review during and following the implementation.

Update/Comments



General Fund Original Revised Year to date Year to date Year to date Year to date Comments

Budget Incl C/F Budget Revised Budget Actual
Variance 

Before Carry 
Forwards

Variance 
Before 
Carry 

Forwards

Transforming Customer Services 104,090 104,090 26,068 25,883 -185 104,090 0 0

Covid-19 and other delays have prevented the start of work on the 
reception alterations delaying the contact centre move. The Call Centre 
continues to operate from the first floor extension at the Civic Centre and 
face to face appointments are being offered for the most vulnerable 
customers. Due to LGR, a reassessment is taking place of the 
requirement for wholesale changes to the Civic Centre reception and are 
now looking at modifying existing meeting rooms to ensure face to face 
services can be delivered effectively.

Website Development 10,000 10,000 0 0 0 10,000 0 0

This project is to enhance the platform to allow for future development of 
the website. Currently reviewing the scope of this projects with NYCC / 
LGR on the horizon, it is anticipated in the near future a clearer picture of 
future requirements for the SDC platform will be known.

GIS System 26,820 26,820 0 0 0 26,820 0 0
This budget has been carried forward to fund the Contact Centre 
arrangements. Pending decisions from the Customer LGR workstream 
this budget will be used to support the required systems. 

Benefits & Taxation System upgrade 28,850 28,850 12,638 12,378 -260 28,850 0 0

This budget is linked to software upgrades supporting Channel Shift as 
part of the Digital Strategy. This years budget includes a carry forward to 
deliver the e-billing processes. 15,000 15,000 15,000

FMS Project 20,000 20,000 18,000 18,073 73 20,000 0 0

This budget is to maintain the current Finance software suite. Initial 
payment of £18k has been made, the balance of the budget may be 
required for system changes in the run up to LGR.

IDOX Planning System 28,225 28,225 23,669 23,755 86 28,225 0 0
To support the IDOX suite of software applications for upgrades and 
patches as part of the IDOX Roadmap. This ensured that we remained 
PSN compliant throughout 2022/23.  

15,000 15,000 15,000

Adobe Licence Replacement 15,000 15,000 0 0 0 15,000 0 0 Licences replacement programme was delayed to 2022/23.  This is being 
reviewed as part of the infrastructure workstream.

Finance System Replacement 0 0 0 0 0 0 0 0
Replacement for the finance system has been reforecast into 2024/25 
although this will be reviewed as part of LGR transition. 150,000

SAN Storage 0 0 0 0 0 0 0
To replace the existing Councils storage area network with storage on 
NYCC SAN. 30,000

Committee Management System 3,000 3,000 0 0 0 3,000 0 0
A decision on the ModernGov software upgrade is expected in Q4 
2022/23 as part of legislative changes.

Upgrade to Assure from M3 4,000 4,000 4,000 4,000 0 4,000 0 0

This budget is to migrate from M3 to Assure software as part of the Digital 
Transformation programme. The Assure migration is now live, the 
balance of the budget has now been paid.

Cash receipting System 17,600 17,600 17,600 17,600 0 17,600 0 0
This budget is to carry out the configuration work to decomission PARIS 
in Q3 2022/23, and run feeder files directly out of Civica Pay.  The works 
have now been completed in Q3.

Northgate Revs & Bens 3,600 3,600 0 0 0 3,600 0 0
Budget required for system upgrades following legislative changes in 
relation to e-billing in line with the Digital Strategy.

Asset Management Plan - Leisure & Parks 15,005 15,005 8,254 7,644 -610 15,005 0 0 A work programme for 2022/23 is currently being pulled together. 17,746

Committee Room Microphone system 65,000 65,000 48,750 47,183 -1,567 65,000 0 0

The Committee Room microphone system has been upgraded pending 
receipt of the invoice. Any balance remaining in this budget is to be 
utilised to upgrade the projector in the Civic Suite.

Appendix C : 2022/23 Selby District Council Capital Programme - To 31 December 2022

Forecast Forecast 
23/24

Approved Programme & Carry Forward 
Proposal

Forecast 
24/25

Forecast 
25/26

Carry 
Forward



Appendix C : 2022/23 Selby District Council Capital Programme - To 31 December 2022
General Fund Original Revised Year to date Year to date Year to date Forecast Comments

Budget Incl C/F Budget Budget Actual Variance Variance

Skate Park 150,000 0 0 0 0 0 0 0

To improve and enhance the outdoor skatepark adjacent to Selby Leisure 
Centre.  A procurement has taken place but the submissions are still 
being evaluation.  Bidders have stated that the works can't be carried out 
until the next financial year, the budget has been carried forward to 
2023/24. 

150,000

Industrial Units Maintenance 229,400 229,400 0 0 0 229,400 0 0

The Energy Auditor assessments are complete & are now working on 
finalising the detailed specification for the Prospect centre ahead of issue 
of tenders, it is likely that works will continue into 2023/24 and the 
additional budget for investment in the units will be utilised.
Work is required to the roof at the Sherburn Enterprise Centre units, 
anticipate works to be completed in this financial year.
Agreed no further works will be undertaken at the Vivars pending the 
strategic masterplanning exercise in relation to One Public Estate.

Industrial Units Investment 640,163 640,163 4,122 3,600 -522 50,000 590,163 -590,163

As with the above budget line, the Energy Auditor assessments are 
complete & are now working on finalising the detailed specification for the 
Prospect centre ahead of issue of tenders, it is likely that works will 
continue into 2023/24 utilising this additional budget for investment in the 
units.
Work is required to the roof at the Sherburn Enterprise Centre units, 
anticipate works to be completed in this financial year.
Agreed no further works will be undertaken at the Vivars pending the 
strategic masterplanning exercise in relation to One Public Estate.

890,832

Car Park Improvement Programme 490,398 140,398 109,299 109,792 494 140,398 0 0

Work to progress improvement to Back Micklegate and Micklegate car 
parks is delayed in order to maximise funding options through external 
funding bids such as the Heritage Action Zone funding; however delays 
have also been encountered due to discussions with Landowners.
Portholme Crescent is now back in use as a car park following the 
removal of the walk-in testing centre for Covid-19.  Work to engage 
architects to prepare initial design concepts has been delayed due to 
LGR, it is now expected that this work will commence in the next financial 
year. The budget for this work has been carried over into 2023/24.
Work is now complete at Britannia car park, Tadcaster and all invoices 
are expected to be paid by year end.

350,000

ICT - Channel Shift 2 Website & Intranet 13,320 13,320 13,320 13,323 3 13,320 0 0

Citizens Access Portal (Revenues) is now live, Citizens Access Portal 
(Benefits) has been delayed pending review of its suitability with regards 
to LGR. The remaining budget has been used for e-forms development.

ICT - Channel Shift 3 Website & Intranet 18,000 18,000 18,000 17,513 -487 18,000 0 0

Channel shift Phase 3 - Housing management CX Portal project was 
delayed due to Channel Shift 2 delays, this is in development. As a result 
of the delays on these projects Channel Shift 3 will be completed in 
2022/23.

ICT - Disaster Recovery Improvements - 
Software / Hardware 12,040 12,040 0 0 0 12,040 0 0

This budget is for improvements aligned to Microsoft requirements & 
Disaster Recovery Improvements in 2022/23.  A number of Oracle server 
upgrades will be required throughout Q3 to Q4 2022/23 to ensure that 
they remain compatible following software upgrades. 

ICT - End User Devices - 
Software / Hardware 60,260 60,260 0 0 0 60,260 0 0

Budget is used for the replacement hardware in relation to the digital 
workforce strand of the digital strategy. Discussions are ongoing in 
relation to replacement of hardware in connection with LGR. 49,500 49,500 49,500

ICT - Digital Workforce - 
Telephones - Mobile Working 21,270 21,270 0 0 0 21,270 0 0

Budget is for replacement Mobile hardware in relation to the digital 
workforce strand of the digital strategy.  A further 25 trades tablets are 
potentially required depending on the performance outcomes with the 
new Housing system.  Following the implementation of the Housing 
System in Q3/Q4 a review can be undertaken to assess the requirements 
going forward, any decisions will be taken in conjunction with LGR 
requirements.

9,500 9,500 9,500

South Milford Retaining Wall 15,000 15,000 0 0 0 15,000 0 0

We are still awaiting confirmation from the parish priest as to whether 
approval for the improvement works to the wall will need to go through a 
Faculty application (similar to Listed Building Approval). The budget has 
been carried forward into this financial year, it is currently unknown how 
long the process will take.

Forecast Carry 
Forward

Forecast 
24/25

Forecast 
23/24

Forecast 
25/26



Appendix C : 2022/23 Selby District Council Capital Programme - To 31 December 2022
General Fund Original Revised Year to date Year to date Year to date Forecast Comments

Budget Incl C/F Budget Budget Actual Variance Variance

Council Play Area Maintenance 272,440 272,440 124,330 124,236 -94 272,440 0 0

Works have completed in Q3 on Petre Avenue, Volta Street, Parkland 
Drive and Woodlands Avenue play areas & final costs are being 
reviewed.  Costs have increased significantly on the final play area  and 
as no contract has been awarded for works here it may be that work to 
the final site is delayed until either costs reduce or we can submit a bid 
for additional capital funding to the new North Yorkshire Council next 
year.

Pick Protection Software 8,000 8,000 0 0 0 8,000 0 0
This is a one off budget to maintain the current PICK Protection software.  
 The work has been completed and is expected to be invoiced in due 
course.

Sherburn GP Surgery 750,000 750,000 750,000 750,000 0 750,000 0 0
Due diligence was completed in Q2 & the payment has been made in Q3.

Private Sector - Home Improvement Loans 55,044 55,044 0 0 0 55,044 0 0

The introduction of the revised Private Sector Assistance Policy in April 
2023 increased the discretionary grants available and therefore those that 
would previously have applied for a repairs assistance scheme loan have 
been directed to the Disabled Facilities Grant Team for assistance. This 
budget has historically provided very valuable assistance to very 
vulnerable people and as the repair assistance loan is repayable on sale, 
has helped a lot more people through loan recycling. We are reviewing 
what level of spend will be required for year end. Any remaining budget 
will be carried forward as there is only a limited resource in the DFG 
budget as this provides emergency assistance.

30,000

Empty Property Grants 121,780 121,780 0 0 0 121,780 0 0

Empty Homes Grants remain popular and are an excellent way of 
sourcing much needed private rented accommodation for vulnerable 
households at risk of homelessness. Our linking of Empty Homes Grant 
to the homelessness service has attracted a lot of positive interest 
amongst our district council colleagues and it is hoped that the scheme 
may be extended throughout North Yorkshire Council from 2023/24.  In 
2022/23 we have struggled to resource the promotion and administration 
of this service but this is something that we expect to resolve in Q4.

Disabled Facilities Grants (DFG) 495,589 495,589 288,692 288,042 -650 495,589 0 0

Due to underspends as a result of Covid the budget has been profiled 
through to 2024/25. This helps the annual budget by reflecting more 
accurately the amount granted in the year from the Better Care Fund. 
YTD 48 have been completed and the expectation is 65 people will have 
had their home adapted by the end of the year. The year to date spend 
does not reflect all works carried out due to the lag in invoice processing.  
YTD  71 referrals have been received this is a 33% increase in referals 
and will have a detremental impact on the time people wait for their DFG. 
This year there will several significant spends on major adaptations with 
contributions from NYCC as the costs exceed the DFG statutory and 
discretionary grant available. The average time from Approval to 
completion has gone up to approx. 84 days from 79. This is primarily due 
to supply chain issues and competing demands on contractors but may 
increase further componded by the 33%  increase in referals with no 
increase in processing  resource.

500,000 531,981

Total General Fund 3,693,894 3,193,894 1,466,740 1,463,022 -3,718 2,603,731 590,163 -590,163 2,057,578 770,981 89,000

Forecast Carry 
Forward

Forecast 
25/26

Forecast 
23/24

Forecast 
24/25



Appendix C : 2022/23 Selby District Council Capital Programme - To 31 December 2022

Housing Revenue Account Original Revised Year to date Year to date Year to date Forecast Comments
Budget Incl C/F Budget Budget Actual Variance Variance

Housing & Asset Management System 103,660 103,660 43,745 43,065 -680 103,660 0 0
The remaining capital balance is expected to be paid following the Phase 
2 project completion in early Q4 2022/23. 

St Wilfrid's Court 93,733 93,733 100 77 -23 30,000 63,733 -63,733

The programme scoping meeting identified requirement for significantly 
more investment than is available in the current budget.  This budget will 
therefore be utilised to address some of the higher priority issues 
identified during visit, as well as any essential health and safety related 
works.

63,733

Environmental Improvement Plan 74,672 74,672 0 0 0 74,672 0 0
Works have completed in Q3 on Petre Avenue, Volta Street, Parkland 
Drive and Woodlands Avenue play areas & final costs are being reviewed.

Housing Acquisition and Development 9,391,273 3,881,199 327,500 414,317 86,817 3,246,000 635,199 -635,199

Programme for the development of HRA properties on phase 2 small 
sites, Starts on these sites has been delayed due to Covid. Work 
including, feasibility studies, asbestos surveys and garage clearance has 
been completed.
Planning permission for development of the fourth schemes has now 
been secured. The HDP board have agreed not to go out to tender, but 
to financially assess based on current indicative build rates, once this is 
completed further affordability can be assessed. 
This budget is also allocated to the purchase of S106 properties and for 
the 1:1 replacement programme, there has been one purchase of a 1:1 
property in Q1 & anticipate a further completion in Q4.
The in year forecast includes the purchase of further S106 properties with 
the balance forecasted for 2023/24.
Unexpected costs were incurred to bring an acquired property into 
lettable condition resulting in the allocated budget for these works being 
exceeded by £67k.

4,098,496

Community Centre Refurbishment 64,377 64,377 23,283 22,861 -422 64,377 0 0

Work to identify requirements outlined for the community centres under 
the FRA process has been completed.
We have agreed a programme of works to upgrade Fire Safety measures 
in a number of our community centres, work has commenced in Q2 and 
we anticipate will be completed in this financial year pending review with 
the contractor.

Energy Efficiency Programme 758,759 758,759 758,759 786,020 27,261 1,036,215 0 277,456

A programme of properties was identified for boiler and/or system 
upgrade this financial year.  Year to date our gas contractor has 
completed 221 installs which included some boilers replaced due to early 
failure, and this continues to be the case where the lifecycle is not as 
long as anticipated, therefore putting pressure on the budget.  
We continue to monitor material/labour availability and upward financial 
pressures on the same; although thus far these have not manifest in a 
request for increased rates. 
We have delivered a small programme of installing 7 air source heat 
pumps where the existing solid fuel or electric only systems are beyond 
economical repair.
The forecasted overspend of £277k is to be met from increased surplus 
contributions to the Major Repairs Reserve and existing funds.

554,852 566,504 1,573,263

Health and Safety Improvement Programme 1,053,122 1,458,993 894,245 888,298 -5,947 1,458,993 0 0

A significant programme of work has been allocated to our major works 
contractor and anticipate to complete 2000 in the financial year (not all of 
these invoices have been processed as yet). With the focus of being safe 
and legal we have switched our requirements around to focus on our 
compliance work in the lead in to LGR therefore, year to date we have 
completed 872 properties for survey and 1153 electrical surveys (there 
has been 167 no access year to date so the process for no access is 
being implemented).
Material availability and cost increases continue to pose a significant risk 
to delivery of the programme.

601,353 613,981 626,261

Approved Programme & 
Carry Forward Proposal

Carry 
ForwardForecast Forecast 

23/24
Forecast 

24/25
Forecast 

25/26



Appendix C : 2022/23 Selby District Council Capital Programme - To 31 December 2022
Housing Revenue Account Original Revised Year to date Year to date Year to date Forecast Comments

Budget Incl C/F Budget Budget Actual Variance Variance

Property Refurbishment Programme 4,403,810 6,044,716 4,493,537 4,413,102 -80,435 6,044,716 0 0

A significant programme of work has been allocated to our major works 
contractor and anticipate to complete 2000 in the financial year (not all of 
these invoices have been processed as yet). With the focus of being safe 
and legal we have switched our requirements around to focus on our 
compliance work in the lead in to LGR therefore, year to date we have 
completed 872 properties for survey and 1153 electrical surveys (there 
has been 167 no access year to date so the process for no access is 
being implemented).
Material availability and cost increases continue to pose a significant risk 
to delivery of the programme. 

3,755,406 3,862,117 3,898,074

Property Refurbishment Programme 1,144,601 1,144,601 763,451 763,912 461 1,144,601 0 0
Work to deliver the programme of thermal efficiency improvements to 29 
pre-cast concrete bungalows at Beech Grove in Sherburn is progressing 
well. Currently on track to complete the works in Q4 2022/23

0 0 0

Property Investment Programme 1,098,340 1,098,340 29,755 28,953 -802 1,098,340 0 0

A significant programme of work has been allocated to our major works 
contractor and anticipate to complete 2000 in the financial year (not all of 
these invoices have been processed as yet). With the focus of being safe 
and legal we have switched our requirements around to focus on our 
compliance work in the lead in to LGR therefore, year to date we have 
completed 872 properties for survey and 1153 electrical surveys (there 
has been 167 no access year to date so the process for no access is 
being implemented).
Material availability and cost increases continue to pose a significant risk 
to delivery of the programme.
The half year spend is below forecast due to ongoing investigations 
regarding works required to an unadopted highway within a HRA housing 
estates.
An element of the fire safety works mentioned within the Community 
Centres Refurbishment Works also includes works to general communal 
areas which will be covered under this budget. 

467,928 477,754 531,011

0 0 0 0 0 0
Total HRA 18,186,347 14,723,050 7,334,374 7,360,605 26,231 14,301,574 698,932 -421,476 9,541,768 5,520,356 6,628,609

Total Capital Programme 21,880,241 17,916,944 8,801,114 8,823,627 22,513 16,905,305 1,289,095 -1,011,639 11,599,346 6,291,337 6,717,609

Annual
Budget

GF
Capital Receipts 1,089,427 499,264 920,832 0 0
Grants & Contributions 495,589 495,589 500,000 531,981 0
Asset Management Reserves 1,003,893 503,893 517,746 0 0
IT Reserve 354,985 354,985 119,000 239,000 89,000
CIL 750,000 750,000 0 0 0
TOTAL 3,693,894 2,603,731 2,057,578 770,981 89,000

HRA
Capital Receipts 1,878,255 649,200 819,699 0 0
Major Repairs Reserves 8,691,414 8,818,336 5,443,272 5,520,356 6,628,609
IT Reserve 103,660 103,660 0 0 0
S.106 Commuted Sums ‐ affordable housing s 7,513,018 4,730,378 3,278,797 0 0
TOTAL 18,186,347 14,301,574 9,541,768 5,520,356 6,628,609

Forecast Forecast 
23/24

Carry 
Forward

Forecast Forecast 
25/26

Forecast 
25/26

Forecast 
23/24

Forecast 
24/25

Forecast 
24/25



Appendix D : Programme for Growth 2022/23 Financial Year Project Updates
Multi Year schedule for the project lifespan

Project Lead Officer
Amended Multi‐
Year Budget In Year Budget 22/23

Spend to Date 
22/23

Forecast Full Year 
Spend 22/23

Forecast In Year 
variance

Multi‐Year 
Project Budget

Forecast Full 
Programme 

Spend

Project Budget 
Remaining

Update Forecast 22/23 Forecast 23/24 Forecast 24/25 Forecast 25/26

Healthy Living Concepts Fund Angela Crossland 77,031 30,000 0 30,000 0 77,031 77,031 0
Of the remaining £77,031 in this fund ‐ £10k allocated to develop active travel sustainable travel packs in line with the visitor economy 
niche trails work, £30k allocated to development of project with Yorkshire Wildlife Trust for Barlow Common to develop project and 
funding bids as they arise (Barlow Common delayed due to Covid). Remaining £13k will support public health initiatives identified as part of 
covid recovery plans. Barlow Common project still in train. To look at enhancement of visitor experience. 

30,000 47,031

Visitor Economy (Tourism & Culture) ‐ P4G Angela Crossland 617,747 195,784 74,513 195,784 0 617,747 617,747 0

Work to deliver the refreshed Visitor Economy Strategy and the Cultural Development Framework continues.  Work on the Food & Drink 
Improvement Plan is complete and delivery of the first actions (event for food businesses/creation of a food network and supporting food 
businesses to take part in the residents engagement festival) will begin in Q4; work on the Residents Festival is underway, including the 
marketing startegy and business liaison plan. Design work on the public art for the Selby Station gateway project is nearly complete and 
R&D for artwork in the public realm in Tadcaster is also nearly complete.   Heritage Interpretation Masterplan complete.  Public Art Plan 
complete. Work on an Arts Council Place Partnership bid is underway ‐ an EOI for £300,000 will be submitted in January 23.  There is also 
the possibility of a combined NY‐wide approach (£750k to be submitted in April) so currently awaiting a decision on the correct route ‐ only 
one of the two possible submissions will be made. Decision on which of the two submissions expected early January 23. The Place 
Partnership will enable a step‐change in cultural provision to take place, centring on the 3 market towns. It will be matched with SDC CDF 
investment, with potential for additional funds from the Shared Prosperity Fund (£300k).  Delivery concentrates on actions in the Cultural 
Development Framework, including activity to revitalise the High streets, sector development and opportunities for children and young 
people. 

195,784 421,963

Visitor Economy (Tourism & Culture) ‐ S106 
Funding

Angela Crossland 81,722 0 0 0 0 81,722 81,722 0

£81,722 of Section 106 funding within the Visitor economy Budget. £31,722 relating to Kellingley Colliery, to be used for public artwork to 
creat an entrance feature at the main entrance on Weeland Road, making reference to the previoys use of the site as a former colliery. 
£50,000 relating to Staynor Hall, to also be used for public art to be integrated into the Recreational Open space and/or the Landscape 
Management Areas

0 81,722

HAZ Selby Stories (p4G Funded spend) Angela Crossland 54,615 27,900 9,176 34,805 6,905 54,615 54,615 0

Project total £150,950 over 3 years.  £60,000 from P4G, £89,500 from Historic England grant.  Payment schedule from HE: 21/22 £49,225, 
22/23 £26850, 23/24 £13, 425.  The programme completes 31 March 2024.
Programme includes wide‐ranging cultural activity in Selby town centre, including performance, exhibitions, artist residencies and testing 
of outside event spaces (e.g. amphitheatre). Work is well‐underway ‐ 6 schools are currently participating in the singing project and 
discussions with Planning colleagues are underway regarding the installation of stories as stencils in the town centre.  Rising costs have 
necessitated some elements being revised ‐ Historic England have given permission for amendments to the programme (specifically, the 
cutting of an outdoor exhibition in Summer 23 to allow the scaffolding shrouds project to go ahead.  Funding contractually obligated as 
match fund to Historic England HSHAZ funding.

34,805 19,810

HAZ Selby Stories ‐ Grant Funded spend Angela Crossland 76,350 44,755 30,721 50,685 5,930 76,350 76,350 0

Project total £150,950 over 3 years.  £60,000 from P4G, £89,500 from Historic England grant.  Payment schedule from HE: 21/22 £49,225, 
22/23 £26850, 23/24 £13, 425.  The programme completes 31 March 2024.
Programme includes wide‐ranging cultural activity in Selby town centre, including performance, exhibitions, artist residencies and testing 
of outside event spaces (e.g. amphitheatre).  Delivery underway with some slippage (agreed by Funder) due to impact of Covid on 
programme and procurement issues for some areas of delivery. Funding contractually obligated as match fund to Historic England HSHAZ 
funding.

50,685 25,665

Low Carbon resources Stuart Robinson 95,638 15,000 8,822 15,000 0 95,638 95,638 0
This funding supports the employment of a Low Carbon Projects Officer. Officer commenced in April 2021 and has progressed the 
agreement of a new Low Carbon Strategy and delivery of activity in the Low Carbon Action Plan. Low Carbon Projects Officer left post in 
June 2022 and recruitment of an effective replacement has been put on hold until at least April 2023.

15,000 40,319 40,319

Marketing Selby's USP
Stuart Robinson / 
Communications 139,422 41,947 0 41,947 0 139,422 139,422 0

Funding is used to support employment of a Communications & Marketing Officer and the Officer is in place. The Communications & 
Marketing Manager left in August 2021 and has not been replaced. The additional challenges of LGR mean the place branding project is 
unlikely to progress in the way initially planned. Options for alternative use of the funding ‐ along similar lines to the original intention such 
as supporting communications around the TCF project are under consideration.

41,947 97,475

Retail Experience ‐ STEP Duncan Ferguson 1,500 1,500 1,500 1,500 0 1,500 1,500 0

This was a fixed budget to support events, street scene improvements identified by the STEP group who no longer meet. £61k of this 
budget remained at the start of the 2022/23 financial year, therefore the July P4G report to Executive reallocated the £60k remaining of 
this budget into the budget, after current year spend, for the Selby Town Regen (Abbey Qtr) project (currently £1m for marketplace and 
park).

1,500 0 0

Legal Support  Julian Rudd 100,843 60,000 7,494 25,000 (35,000) 100,843 100,843 0
Legal Support for agreements and advice associated with the P4G programme / projects.  At this stage it is expected that all of this budget 
will be required 25,000 65,000 10,843

Towns Masterplanning (Regeneration) ‐ P4G 
Funded Duncan Ferguson 112,705 92,705 13,387 50,000 (42,705) 112,705 112,705 0

This fund is used for People and Places consultancy (Chris Wade) ‐ now complete. Funding of £50k has been previously used to support the 
MHCLG Reopening High Street Safely Fund (RHSSF) and 21/22 Welcome Back Fund. A contribution from this fund has also been used to 
support the Places and Movement Study , in partnership with NYCC Highways and YNY LEP. The next phase of the Places and Movement 
Study will be supported through this fund (Executive agreed up to £80k), with the spending spread between 22/23 and 23/24. 

50,000 62,705

Strategic Sites Masterplanning ‐ P4G funded Duncan Ferguson 33,102 33,102 (4,308) 33,102 0 33,102 33,102 0 33,102 0

Strategic Sites Masterplanning ‐ Grant funded Duncan Ferguson 105,000 105,000 73,004 105,000 0 105,000 105,000 0 105,000 0 0

Position @ 31 December 2022 Full Programme Position Phasing of future spend

Funded due diligence work for strategic sites masterplaning, including Selby Station Gateway and consultancy costs for development of 
feasibility/ viability assessments, Business Cases, surveys, design, legal and valuation fees. AECOM Consultants now appointed (at a total 
cost of up to £138k) to undertake One Public Estate (OPE) sites & east of Station Masterplan. This will utilise up to £33k from this budget 
during 2022/23, plus £70k grant from OPE & £35k from York & North Yorkshire DODS. The remainder of this budget was unallocated, 
therefore of the £256k remaining at the start of the 2022/23 financial year, £223k was reallocated in the July 2022 P4G report to P4G 

Staffing.



Project Lead Officer
Amended Multi‐
Year Budget

In Year Budget 22/23
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22/23
Forecast Full Year 
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Multi‐Year 

Project Budget
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Access to Employment
Richard Beason / 
Julian Rudd 0 0 0 0 0 0 0 0 No spend is anticipated from this budget and the £19,282 remaining budget was therefore reallocated in the July P4G report to P4G Staffing 0

Growing Enterprise
Richard Beason / 
Julian Rudd 238,393 118,393 43,244 118,393 0 238,393 238,393 0

This P4G budget is being used in 2 main areas:  
1. To support businesses displaced by the TCF land assembly to relocate within the district. Timing of this spend is now expected to be 
slightly later than previously expected and will spill into 2023/24 financial year. Current estimate is a 50/50 split between 2022/23 and 
2023/24 Up to £120,000 has been identified for this work
2. A post COVID Business Delivery Plan has been developed and is being delivered with the focus on providing a targeted programme of 
business support, networking and skills events through to March 2023 to include a widening of the skills support programme, addressing 
recruitment challenges, specific support for hospitality and retail and work with Start‐up businesses. Events and activities totalling up to 
£138393 has been allocated for this work spread over the 2022/23 and 2023/24 accounting years. 
Subsequent to Q4 21/22, £22.5k has been re‐allocated from this budget to the Tadcaster Business Flood Grant Scheme.

118,393 120,000

Selby TCF Revenue Duncan Ferguson 57,889 57,889 14,978 57,889 0 57,889 57,889 0
This allocated Budget relates to grant recovery funds received from WYCA.  The budget will be used for potential non recoverable revenue 
costs relating to TCF, and is fully committed for this purpose. Current Year to date expenditure includes holding costs incurred to secured 
the Selby Railway Club site prior to demolition.

57,889

HAZ ‐ P4G Caroline Skelly 9,076 8,700 (6,360) 2,700 (6,000) 9,076 9,076 0
The Project Fund is a match contribution to the ongoing Selby High Streets Heritage Action Zone (HSHAZ) project. The budget covers a 
programme of community engagement activities and local history events.  2,700 6,376

High Street shop fronts ‐ P4G Caroline Skelly 58,799 40,750 25,850 45,750 5,000 58,799 58,799 0

The Project fund is a Match fund contribution to the Selby High Streets Heritage Action Zone (HSHAZ) project. Budget covers a building 
improvement grant programme ‐ the P4G money is allocated for professional fees of the HSHAZ architectural team from Buttress 
architects. The Selby High Street Heritage Action Zone is progressing well with a building improvement grant programme launched leading 
to a number of building repair to be implemented from 2022 onwards. 

45,750 13,049

High Street shop fronts ‐ Grants Caroline Skelly 214,401 162,591 82,784 132,591 (30,000) 214,401 214,401 0

Heritage England Grant to support Delivery of the High Street shop fronts and HAZ P4G Programmes. Quarterly reclaims submitted to HE to 
reclaim qualifying expenditure incured under these schemes. There has been a minor reduction in HE grant available of £10,552 as a result 
of project underclaims. This is under challenge with HE, as this underclaim only incurred as a result of HE instructions, however this funding 
is considered unlikely to be recovered.

132,591 81,810

Tadcaster Business Flood Grant Scheme Angela Crossland 122,500 122,500 122,500 122,500 0 122,500 122,500 0 Funding transferred to Two Ridings Community Foundation to support Tadcaster businesses recovering from flooding. Scheme up and 
running. 27 businesses currently funded by the scheme.

122,500

Places and Movement Study (Leveling up Bid 
Support)

Duncan Ferguson 0 0 0 0 0 0 0 0
Previously for 10% match from Selby District Council to enable a future Levelling Up Fund bid. This budget was reallocated in the July 22 
P4G report, with £1m moved to the Selby 'Abbey Quarter' project and £1m as contingency for the TCF project. If this contingency is not 
required, this latter £1m will subsequently also be reallocated to the Abbey Quarter.  

0 0

Tadcaster Community Sport Trust Angela Crossland 162,000 162,000 0 162,000 0 162,000 162,000 0
Funding provided for developments at Tadcaster Community Sport Trust. As per the grant framework any funding is to be released in 

 phases subject to achievement of agreed milestones.  162,000 0

Empty Homes Simon Parkinson 1,251 650 845 650 0 1,251 1,251 0

This budget supports the work of the private sector housing team and the empty homes officer to bring empty homes back into use. 
Overall the project is very successful and the Empty Homes Officer has directly helped bring numerous empty homes back into use over 
the course of the scheme. The majority of this success is achieved through offering advice and assistance to owners.  At times, we need to 
utilise our enforcement powers to secure empty homes and to eradicate issues that are a statutory nuisance or prejudicial to health to 
neighbours. This budget specifically contributes to this area of enforcement work.

650 601

Selby District Housing Trust Phil Hiscott 133,480 133,480 0 133,480 0 133,480 133,480 0
This fund is to support SDHTs role in the more ambitious HDP approved by Executive in January 2018. The budget includes funds to assist 
with the review of the future of the trust.
This review is currently underway and once concluded this budget will be updated.

133,480

Stepping Up' Housing Delivery Phil Hiscott 4,437 2,437 102 2,437 0 4,437 4,437 0
The Project will support the implementation of the Housing Development Programme approved by the Executive in January 2018.   Seeking 
opportunities to maximise the social and economic benefits of the Council’s asset portfolio. An Affordable Housing Strategy has been 
agreed by the Executive and work on this scheme is therefore underway in line with the agreed strategy.

2,437 2,000

Making our Assets work Duncan Ferguson 34,149 20,000 14,174 15,000 (5,000) 34,149 34,149 0

The budget is targeted at funding due diligence work to bring the Council's own land assets to the market and see them developed. These 
include small garage sites, Portholme Rd, Egerton Lodge, Barlby Rd depot, Bondgate and Burn airfield.
This budget is used to fund the feasibility, surveys and technical work to enable the Council's own land assets to be brought forward for 
development to deliver regeneration and other beneficial uses. This includes costs associated with land and buildings acquired for TCF. 
Given the latter, the budget is expected to be fully utilised. 

15,000 19,149

Burn Julian Rudd / Duncan 
Ferguson

452,650 30,000 3,695 30,000 0 452,650 452,650 0
Works associated with promoting Burn Airfield as a new settlement in Local Plan. Following the  Local Plan prioritisation of new settlement 
options, the future of project to be discussed at November Executive.  Committed expenditure relating to legal advice payments are 
remaining, approx 20k still to be paid out.  If the project does not continue, the remaining funds may be available for redistribution, subject 
to Executive approval, with a need for additional contingency funding for the Council's TCF project.

30,000 422,650

Asset Strategy Phil Hiscott 80,000 0 0 0 0 80,000 80,000 0
Work to review/agree the brief was completed pre LGR.  Due to Local Government Reorganisation an Asset Strategy for Selby District 
Council is no longer required. 0 80,000
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Project Budget 
Remaining

Update Forecast 22/23 Forecast 23/24 Forecast 24/25 Forecast 25/26

Finance Support Peter Williams 114,708 57,354 0 57,354 0 114,708 114,708 0 Additonal support for P4G projects is now in place 57,354 57,354

TCF Site Acquisitions Property Running Costs. 
Selby Business Centre Car Park

Duncan Ferguson / 
Phil Hiscott 3,673 (5,931) (3,688) 3,673 3,673 (0)

Selby Business Centre site purchased via the Selby Gatework TCF project.Budget represents the revenue implications of the car park of the 
building. Budget anticipated to be in surplus for the initial year, before moving to a net cost over the next two years. Net budget of £2,770 
for the whole site for the period in question

‐3,688 7,361

TCF Site Acquisitions Property Running Costs. 
Selby Business Centre Industrial Units

Duncan Ferguson / 
Phil Hiscott

22,595 (46,306) 7,388 22,595 22,595 0

Selby Business Centre site purchased via the Selby Gatework TCF project. Budget represents the revenue implications of the Industrial units 
of the building. Budget currently in surplus for the year as tenants currently remain on site. As relocations commence and costs of 
occupation fall to the council, the surplus on the budget will subsequently decrease. Net budget of £2,770 for the whole site for the period 
in question

7,388 15,207

New lane ‐ Public Realm ‐ P4G Spend Caroline Skelly 200,000 0 0 50,000 50,000 200,000 200,000 0
The Project is a Match fund contribution to the Selby High Streets Heritage Action Zone (HSHAZ) project. The project is under development 
with other SDC and NYCC projects that relate to the redesign off New Lane, Selby. Active discussions are ongoing as to the best method of 
delivering the project, with feedback from interested parties factoring in to considerations.

50,000 150,000

New lane ‐ Public Realm ‐ Grant Funded spend Caroline Skelly 100,000 30,000 0 52,500 22,500 100,000 100,000 0 Heritage England Grant to support Delivery of the New Lane ‐ Public Realm project 52,500 47,500

Selby TCF Capital ‐ P4G Duncan Ferguson 6,844,739 1,250,000 0 1,250,000 0 6,844,739 6,844,739 0

A significant amount of funding from this budget has been put forward as match funding within the Council's TCF proposals for Selby 
Station including contingency for the purchases of property. It also includes £4m to fund the Station Plaza element of the Station Gateway 
scheme. Spend to date has been on the Selby Business Centre which was acquired in December, plus James William House and the Selby 
Railway Club (both to be reclaimed from TCF funds).  This budget also includes £1m funding to acquire strategic development sites 
consistent with the Councils regeneration and commercial development opportunities and the Selby TCF project. £250k of the funding 
allocated for land acquisition outside of (but adjacent to) the Station Gateway area was reallocated out of this budget to P4G Staffing via 
the July 2022 P4G report. The July report also allocated a further £1m to this project as contingency for TCF delivery, however if this extra 
funding is not required this will subsequently be reallocated to the Selby Abbey Quarter Project . Further purchases of land adjacent to TCF 
site area anticipated in 2022/3 had been estimated at £750k, however this is now anticipated to be concluded in early 2023/24. A general 
fund of £500k has been provided for further anticipated TCF expenditure in the year.

500,000 4,844,739 1,500,000

Selby TCF Capital ‐ WYCA Grant Duncan Ferguson 300,000 300,000 174,645 300,000 0 300,000 300,000 0

Grant funding received from West Yorkshire Combined Authority relating to qualifying capital expenditure incurred as part of the TCF 
capital programme. Selby DC qualifying capital costs relate to Land Assembly and Property Acquisition. Funding received in current year 
relates primarily to grant funding provided to facilitate the council's purchase of James William House.  The purchase of the Selby Railway 
Club was completed in Q1. The purchase of land and legal agreements with Viking Shipping are close to being finalised.

300,000 0

Low Carbon projects (Phase 1) CAPITAL
Gillian Bruce / Stuart 
Robinson

239,400 0 0 0 0 239,400 239,400 0
Following the departure of the Low Carbon Projects Officer in June 2022, there is no staffing resource to progress the development of a 
business case to Executive or deliver subsequent projects at this stage. This will be the case until at least April 2023. However, there may 
be an opportunity to plant some trees in Q4, should that emerge it will require a request to draw down a small amount of funding.

0 239,400

Town Regen Selby Duncan Ferguson 2,059,281 25,000 0 25,000 0 2,059,281 2,059,281 0

This project includse the enhancement of Selby Market Place and Selby Park and is known as the Abbey Quarter initiative. It will make 
space around the Abbey event ready, creating a more welcoming and asccessible area, and will rejuvenate the Park, enhancing the links 
with the Abbey. As part of the July P4G report, additional funds were reallocated to this budget to fund a Phase 2 of improvements to the 
Abbey Quarter / Park. Additional funding to the extent of £60k from the STEP budget, and £1m from the Levelling up Bid support was 
incorporated into this budget. A further £1m of funding may also be further allocated from this budget from TCF contingency, if that 
contingency pot is not required. Consultant spend expected first two years of this project.

25,000 250,000 1,284,281 500,000

Town Centre Tadcaster Duncan Ferguson 479,328 33,875 12,345 33,875 0 479,328 479,328 0
This fund enables the Tadcaster Bus station project, which will refurbish the public toilet and provide a changing places unit, together 
improvements to the bus station structure and surrounds for a better visitor experience.  A further £150k, previously allocated to 43 
Kirkgate refurbishment, was added to this budget, increasing the project budget for work to the bus station to £500k. 

28,220 225,554 225,554

Town Centre Sherburn Duncan Ferguson 500,000 30,000 9,335 30,000 0 500,000 500,001 (1)

Low Street/Wolsey Croft public realm improvements to east side of village centre, realignment of parking, improved surface materials, 
greenery, signage, and street furniture. Project includes Align Property Services fees. 
Initial work on the business case for the Low Street Scheme has indicated an small recurring revenue cost of £2k p.a may be incurred to the 
general fund as a result of the scheme. This is proposed to be funded by an permanent reduction to the LEP & Partnership contribution 
budget, to enable the scheme to progress with nil bottom line impact to the general fund

27,375 236,313 236,313

Sherburn Projects Duncan Ferguson 562,202 562,202 208,619 562,202 0 562,202 562,202 0

A range of Sherburn ‘legacy’ projects will be delivered by local partners up to 650k. Three have been approved to date – a community 
cinema and roof repairs, both at the Sherburn Old Girls School community venue, plus Eversley Park improvements. Three other 
applications have now been submitted, these are Fairways Park revised proposal for disused bowling green, White Rose Sports Centre  
conversion of flat green bowling pitch and tennis court improvements, and Highfield Green play equipment improvements.Both the 
Highfields scheme and White Rose scheme require further internal assessment before being submitted to the Grant Award Panel. Funding 
that was being considered for a land assembly opportunity was reviewed and subsequently, of the £1,062k of budget remaining at the start 
of the 2022/23 financial year, £500k was reallocated to P4G Staffing as part of the July 2022 P4G report.

562,202 0 0

Tadcaster Projects Duncan Ferguson 0 0 0 0 0 0 0 0 Budget originally to fund new projects in Tadcaster. This budget was reallocated to fund P4G Staffing as part of the July P4G Report 0 0

Staffing costs 4,582,136 1,395,010 766,047 1,171,074 (223,936) 4,582,136 4,582,136 (0)

This covers all the P4G funded posts across SDC including the extensions to contracts approved in the budget. These posts support delivery 
of this P4G programme. It also covers the additional core staffing costs in a number of teams required to deliver the Council's corporate 
growth ambitions including the Economic Development and Regeneration team (to deliver the Economic Development Framework 2 year 
action plan) and  key posts in Communities and Partnerships, Planning and Marketing and Communications. The July 2022 Report extended 
the funding available for P4G posts for the further two years. The current phasing of future staffing expenditure reflects this extension, and 
reflects the costs of employing current P4G staff until 31.03.2025

1,233,387 1,643,295 1,705,455

Contingency 0 0 0 0 0 0 0 0

The balance remaining on Tadcaster Linear Park has been transferred back to P4G contingency. Budget for the Housing Development 
Feasibility Work (£289,368) has been moved back to contingency as this work will now fall under the Housing Revenue Account. £100k 
from Contingency has been untilised in Q1 to support the Tadcaster Flood Support Scheme. The remainder was reallocated to P4G Staffing 
in the July P4G report

0

TOTAL P4G PROGRAMME 19,072,763 5,194,224 1,634,877 4,941,918 (252,306) 19,072,763 19,072,763 0 4,245,951 9,324,047 5,002,765 500,000

‐                           ‐                          
Funding Split
External Grants 795,751 612,346 361,155 588,276 ‐24,070 695,751 695,751 0 588,276 107,475 0 0
S106 81,722 ‐                                  ‐                           ‐                           ‐                           81,722                     81,722                     ‐                           ‐                           81,722                     ‐                           ‐                          
Reserve Funded ‐ P4G Reserve 15,345,289 4,581,878 1,273,722 4,353,642 ‐228,236 15,445,289 15,445,290 0 3,657,675 6,284,850 5,002,765 500,000
Reserve Funded ‐ Capital Reciepts 2,850,000 2,850,000 2,850,000 2,850,000
Total P4G Programme 19,072,763 5,194,224 1,634,877 4,941,918 ‐252,306 19,072,763 19,072,763 0 4,245,951 9,324,047 5,002,765 500,000

3,700 0


