
Appendix - A

Programme for Growth 2018/19 

Financial Year Project Updates

Project Lead Officer Budget £

Includes 

C/fwd. £

Spend to 

date £ Forecast £

Forecast 

Variance £
Update

SB0111 Healthy Living Concepts Fund Angela Crossland 82,176 47,176 0 82,176 0

Developing scope for health initiatives to tackle local  health priorities in line with 

health action plan. Projects likely to include active travel and family engagement 

activities in line with IHL. Further year of available spend on agreed budget- multi-year 

project.

SB0401 
Visitor Economy (Tourism & 

Culture)
Angela Crossland 542,193 82,193 4 542,193 0

Recruitment to Culture, Visitor and Creative Economy Manager post and Tourism 

Development Officer post completed. Awaiting starts end September. Workstream 

Interdependent with Selby 950 planning. Multi-year project

SB0402 Celebrating Selby 950 Angela Crossland 200,000 0 0 200,000 0

£150k allocated for potential TdY stage. Awaiting decision. Selby 950 steering group in 

place with key contributing partners. Schedule of events in development. Project on 

target.

SD0406
Retail Experience - Tadcaster 

Linear Park
Angela Crossland 160,003 160,003 0 200,000 39,997

Awaiting fee proposal from Amey PLC to complete schedule of works. Also expecting 

to draw down grant from YorVenture (£27k) by August. Current forecast for project is 

above current budget allocation although working to reduce overheads and consider 

underspends on other projects to mitigate. Virements will be required from other 

schemes to mitigate.

SD0407 & 

SD0425
Growing Enterprise

Iain Brown
111,761 79,761 1,244 111,761 0

Match funding contributions paid to EU Leeds City Region business support 

programmes - AD:Venture & Digital Enterprise.  Phase 2 of the programme is 

scheduled to be discussed end July'18 with LCR (current programme runs to June '19).  

year 2 contract ofLCR Growth Programme has been signed which contributes 25% of 

the salary for the Business Growth Adviser role (£8,500pa)

SD0409 Marketing Selby's USP Mike James 78,108 18,108 17,485 88,000 9,892

First priority has been to create the series of ‘case studies’ that tell the story of the 

district.  These are based on the issues businesses themselves have said are reasons 

for their success in the district, as well as data gathered as part of the development of 

the new Economic Development Framework. We have 20 case studies in the initial 

batch, in which we focus on an existing business in the district and link this back to a 

specific business or quality of life issue on our list of ‘key messages’.

Feedback from business is that this will work best if the material sits within an 

independent place brand, rather than this just being linked back to the brand of the 

Council: this is about branding the place, rather than branding a single organisation. 

Creating a brand concept has, therefore, become part of the overall project. We’re 

working on the concept of branding the area as being ‘at the heart of Yorkshire’, as 

this helps to tell the story of our connectivity (a key business attribute) as well as 

helping to create an emotional connection: if we’re to influence perceptions then we 

need to develop this type of emotional connection. 500 copies of the Heart of 

Yorkshire book produced and proceeds from the sale to be reimbursed to the project.

SD0415 Retail Experience - STEP Angela Crossland 108,340 108,340 2,933 108,340 0

Commission in place to develop public realm work. Due for completion Summer 2018. 

Scoping town centre coordination role. Projected completion of spend this financial 

year.

Position @ 30 June 2018



SD0419
Towns Masterplanning 

(Regeneration)
Angela Crossland 150,000 150,000 0 150,000 0

Brief in draft for approval to next stage. Brief to include 2 phases of approach. Phase 1 

- stakeholder and literature review of work/data to date. Phase 2 deliverables plan.

SD0422 Strategic Sites Masterplanning Chris Kwasniewski 246,613 246,613 0 246,613 0

Funded due diligence work on Olympia Park, Portholme Road, Edgerton Lodge, Selby 

Station Masterplan and Kellingley Colliery. Likely future projects will include strategic 

infrastructure response to Sherburn Employment sites, improvements to the area 

around the railway station in Selby and the Crosshills site.

SD0423 Access to Employment
Iain Brown

100,000 100,000 0 100,000 0

Liaison with local businesses has emphasised the increasing severity of labour market 

challenges at Sherburn-in-Elmet. This will likely be exacerbated by the impending 

development of S2.  Collaboration managed by ED between Arriva, WYCA, and 

Sherburn based businesses is close to a transport solution to improve scheduled 

transport solutions. The option for SDC to underwrite short term risk is being 

considered if necessary to achieve a collective agreement between all stakeholders. 

SD0424 Green Energy
Iain Brown

50,000 50,000 0 50,000 0
The work is currently on hold until a major study has been completed by the YNYER 

LEP to determine the regions long term energy strategy.

SD0426 Church Fenton Studios
Iain Brown

300,000 300,000 0 300,000 0

Collaboration in a stakeholder sector study project currently being developed. No 

other specific activity in support of the CF development will be committed until the 

outcome of the consultants report is known. Total project costs forecast to be £70K 

shared between partners.

SD0427
Business Space & 

Accommodation Review Iain Brown
17,152 17,152 0 17,152 0

Licence fee due Q3 (£4k) we will review cost/benefits ahead of next years 

subscription.  Further professional reporting may be required to support future 

investment in Commercial acquisitions. 

SF0408 Empty Homes
June Rothwell

Simon Parkinson
115,475 115,475 0 115,475 0

Delivery of the Empty Homes Action Plan has resulted in 18 properties being brought 

back into use during 2017/18. All owners of empty properties have been identified 

and owners have been contacted. Work is progressing, with the ‘top twenty’ empty 

properties we provide advice, assistance through the recently approved private sector 

assistance scheme and to purchase either voluntarily or through CPO properties. A bid 

has been submitted to the HCA for grant contribution to assist with the purchase of 10 

properties

SF0409 Selby District Housing Trust Chris Kwasniewski 38,300 15,800 0 38,300 0

This fund previously paid for half of the Housing Development Manager post, which 

has now been deleted from the new corporate structure. A revised resource request 

from the P4G was included within the Council's newly adopted Housing Development 

Programme. Discussions required with SDHT to support SDHTs role in the more 

ambitious HDP approved by Executive in January 2018.

SF0413 Stepping Up' Housing Delivery Chris Kwasniewski 49,862 49,682 0 49,724 -138

The Project will support the implementation of the  Housing Development Programme 

approved by the Executive in January 2018, by working as a facilitator with the private 

sector to unlock sites for mixed tenure housing development.

SF0414 Olympia Park Chris Kwasniewski 435,000 195,000 2,400 435,000 0

The Council has submitted a significant (circa £9m) funding application to the Homes 

& Communities Agency through their 'Housing Infrastructure Fund'. A decision on this 

is expected in July 2018 -this will clarify the potential use of this funding in 2018-19 

but there is already committed expenditure in relation to the engagement of external 

legal and property advisers, the employment of a project manager to drive the site 

forward and contributions towards survey work



SF0415 Making our Assets work Chris Kwasniewski 230,000 0 0 230,000 0

The budget is targeted at funding due diligence work to bring the Council's assets to 

the market. These include small garage sites, Portholme Road, Edgerton Lodge, Barlby 

Road depot and Bondgate. The Executive has recently autorised the former Barlby 

Road Depot site to be marketed for employment use.

SZ3052
Commercial property acquisition 

fund

Gill Marshall / Iain 

Brown
3,500,000 0 3,500,000 0

Offers for both the NatWest Bank at Tadcaster and Selby have been accepted. The 

purchase of Tadcaster was completed 10/08/18. 

The opportunity to acquire two industrial units is being developed and will be 

considered subject to the business case delivering an appropriate return and meeting 

all criteria.  

SZ3053 High Street shop fronts Angela Crossland 100,000 0 50,000 -50,000

Scope in place and workshop arranged with Heritage England to explore Heritage 

Action Zone and impact on design. Initiative also interdependent with towns brief. 

Fund allocated to spend within next 2 financial years and as such £50k is to be carried 

forward to support year 2.

SZ3054 New lane - Public Realm Chris Kwasniewski 230,000 0 100,000 -130,000
This project has been delayed. The budget forecasts have been reduced for 2018/19 

to reflect this until timelines are determined.

6,844,983 1,735,303 24,066 6,714,734 -130,249


