Executive Briefing
Executive Approval
Planning
P
Procurement
Contract
C
Start on Site (SOS)
Practical Completion (PC)
Due diligence
Acquisition
Ac

| | Acquisition | Ac | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---------------------------|-------------|-----|------------|-----|-----|-----|------|-----|-----|----------|------|----|------------|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|------|----------|-----|-----|-----|-----|
| Year 2017-2020 | | | 2017 | | | | | | | | 2018 | | | | | | | | | | 2019 | | | | | | | | | | 2020 | | | | | | | | | | | | |
| Month | Units | Jan | reb Mar | Apr | Мау | Jun | Ju [| Aug | Sep | נים ס | Nov | 32 | Jan Feb | Mar | Apr | Мау | un(| Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Feb | Mar | Apr | Мау | un : | <u> </u> | Aug | Oct | Nov | Dec |
| Scheme | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| SMALL SITES PROGRAMME | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Landing Lane, Riccall | 5 | | Α | Р | | | | | | С | | | SOS | | | | | | PC | | | | | | | | | | | 12 | | | | | | | | | | | | | |
| Byram Park Road, Byram | 13 | | | | | | | Α | | | P C | | SOS | 5 | | | | | | | | | PC | | | | | | | | | | 1 | | | | | | | | | | |
| HDP Ph2 Garage Sites | 32 | | | | | | | | | | | D | D | | | | | | EB | Α | Pr | | С | | Р | | | SOS | | | PC | | | PC | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| SDC LARGE SITES PROGRAMME | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Edgerton Lodge | 10 | | | | | | | | | TR | REE | | | EC | :O | DD | | | EB | Α | Pr | | | С | | Р | | С | | 5 | SOS | | | | | | | | | | 12 | | • |
| ACQUISITIONS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 1 |
| Ousegate, Selby | 12 | | | | | | | | | | | | | | SOS | | | | | | | | PC | | PC | | | | | | | | | | | | | | | | | | |
| s106 - Ulleskelf | 12 | | | | | | | | D | D E | В | (| С | | | Ac | | PC | | PC | | | PC | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |