




Tadcaster and Villages Community Engagement Forum

Community Development Plan 2017 - 2020

T&R CIC UPDATE 28/02/18



Action plan

Environment and streetscape		Lead Board Member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Town centre improvement zone / Conservation Area Plan	Map the town centre zone, work with Conservation team at SDC, Town Council	2018	£	Groundwork	<i>Initiating discussions with TTC/SDC regarding Heritage Action Zone project with Historic England.</i>
Work to produce a 'local list' of non-designated heritage assets to inform future planning policy.	Work with Historic England, TTC and PlanSelby team.	2018	£	Tadcaster Historical Society	<i>Initiating discussion with THS about developing a list for discussion with TTC.</i>
Encourage more local archaeological digs and heritage related activity	Organise HLF activity in the town, based on digs at Riverside & Towton. Small grants	2018	£	Tadcaster Historical Society	<i>Developing project with TGS/THS regarding Bramham airfield WW1 heritage project.</i>

Economy, retail, and tourism		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Visit-tadcaster website development	Set-up via T&R CIC. Maintenance on-going	2018	£0	Creative Shed	<i>Project being delivered to 31/3/18. Proposal for future delivery agreed by Partnership Board 15/1/18.</i>
Brown tourist road signs	Audit current provision (NYCC) and identify attractions to add. Funding from CEF.	2018	£?	NYCC/SDC	<i>Project underway - report due April 2018. Linked to SDC-led district wide visitor strategy.</i>
Tadcaster tourist map	Visitor guide across the whole of the CEF area.	2018	£?	?	<i>None</i>
Tadcaster/Towton Visitor centre	Identify location for a visitor centre, work with Towton Battlefield Society/HLF/HE.	2018 – pop-up 2019 - permanent	£?	Towton Battlefield Society/TPC	<i>Funding secured for display to be based at Manor Farm until a more permanent visitor centre can be established.</i>
Business Forum & events	Establish a regular series of business support events and a Forum.	2016/17	£0	TGS/ Tadcaster Traders/SDC	<i>Project being delivered to 31/3/18. Proposal for future delivery agreed by Partnership Board 15/1/18</i>
Business Register	Comprehensive register of all business in the CEF area. Set up and maintenance.	2016/17	£0	None	<i>Project complete/on-going updates.</i>

Leisure, culture and education		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Village hall investment programme	Identify needs via VH committees. Instigate a support programme – with RAY	2017/18	£0	Community First Yorkshire	<i>RAY (now known as Community First Yorkshire) have established a Selby-wide network. T&R CIC are a member.</i>
Annual events calendar & supported events and activities	Develop forward programme of events with external experts e.g. DepArt Small grants	2016/17	£?	SDC, Arts Council	<i>TEMPT initiative well underway with events calendar developed, funding being sought from various sources for core support and individual events.</i>
Tadcaster Today	Continue to work with Tadcaster Town Council and suppliers	2016/17	£8500	Town Council	<i>2017 project now complete. Partnership Board approved 2018 funding 15/1/18.</i>
Skatepark	Investigate location, then project team and design, including funding	2017/18	£20000	SDC The Bridge WLCT	<i>T&R and the Bridge Project intend having a monthly pop-up skatepark at Manor Farm as soon as transfer is complete. TTC approached for funding equipment. PCC approached for revenue.</i>
Tadcaster community library	Work with the new volunteer led library top identify opportunities to support and add value	2017/18	£	Tadcaster Library	<i>T&R developing project with NYCC for a Volunteer Hub to be based at Manor Farm and co-ordinate activity.</i>

Community safety, health and well-being		Lead Board member:			T&R CIC ACTIONS/UPDATE
What do we want to do?	How will we do it?	When will it be done?	Indicative cost	Delivery partner	
Support to young people's groups/organisations	Small grant funding	2016/17	£	The Bridge Scouts Guides Primary Schools	<i>Manor Farm will be fully operational as a Youth and Community Centre again in 2018 once asset transfer is complete.</i>